
Application for Payment No. 5

Client: City of Marysville 
80 Columbia Avenue 
Marysville, WA 98270 

Project: Cedar Field Improvements 

Contractor: Coast to Coast Turf, Inc 
3303 37th A VE W. 
Seattle, WA 98199 

Finance#: 31000076.563000.P2001 

Contract Amount (Including WSST) 

1. Construction Completed
2. Sales Tax at 9.3%
3. Bond in Lieu ofRetainage
4. Supplemental Agreement #1
5. Change Order #2
6. Amount Earned
AMOUNT DUE 

WAGE CERTIFICATION: 

Date: 3/18/2020 

Total to Date Previous Total Amount Due 

$556,700.00 $540,298.49 $16,401.51 
$51,773.10 $50,247.76 $1,525.34 

$0.00 $0.00 $0.00 
$38,527.23 $38,527.23 $0.00 

$5,309.62 $0.00 $5,309.62 
$652,309.95 $629,073.48 $23,236.47 
$652,309.95 $629,073.48 $23,236.47 

I certify that the prevailing wages have been paid in accordance with profile statement or statements on file with the Department 
of Labor and Industries as approved by the Industrial Statistician. 

Co2, 

By: __,__:__�=�L-- L....J/4.....,,')JL�,,.___ __ 

APPROVAL: 

The foregoing statement is approved for payment. 

City of Marysville: 

By: __________________ Project Engineer 

By: __________________ City Engineer 

By: __________________ PW Director 
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OWNER & PROJECT:  PAY REQUEST NO.    5 Final CONTRACTOR:C2C Turf

City of Marysville DATE:   5/7/2020

2011 Zone Boundary ModificationsCedar Field Improvements

ACCOUNT NO. 31000076.563000 PREVIOUSLY TOTAL

PROJECT NO. P2001  CONTRACT  QUANTITIES APPROVED THIS REQUEST TOTAL TO DATE

TOTAL

ITEM UNIT QTY UNIT COST PRICE QUANT. AMOUNT QUANT. AMOUNT QUANT. AMOUNT

Lump Sum LS 1 $556,700.00 $556,700.00 0.97 $540,298.49 0.03 $16,401.51 1.00 $556,700.00

Construction SubTotal $556,700.00 $540,298.49 $16,401.51 $556,700.00

Sales Tax at 9.3% $51,773.10 $50,247.76 $1,525.34 $51,773.10

Supplemental Agreement #1 $38,527.23 $38,527.23 $0.00 $38,527.23

Change Order #2 $5,309.62 $0.00 $5,309.62 $5,309.62

Bond in Lieu of Retainage $0.00 $0.00 $0.00 $0.00

Payment Requested $0.00 $629,073.48 $23,236.47 $652,309.95

Total Due $652,309.95 $629,073.48 $23,236.47 $652,309.95

Contractor's Pay Request

BID ITEM

#

1


